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The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of
the above dated Project Managers Meeting:

. _ " Date:.
K.D. Bazzell, RL. Representative o
. Date:
F.W. Bond, Washington State Department of Ecology
Date:

D. E. Rasmussen, Contractor Representative, FH.

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 — Agenda ' '
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 — Attendance List '

Attachment 4 - Presentation for the M-92 Series Milestones from the March 25,2003, Tri-Party
Agreement Quarterly Milestone Review Meeting o
Attachment 5 — LDR Storage Assessment Siatus as of September 18, 2003



Attachment 1

- 300 Area Facility Transition General Topics
Project Managers Meeting
‘Federal Building/Room 340, Richland, Washington

September 25, 2003
3:00 pm - 3:30 pm

AGENDA

Introductions

Previous meeting minutes

M-92-16 Special Case Waste (SCW) status

Other topics/discussion

a.

b
c.
d
e

Ecology familiarity visits to the 300 area

Tri-Party Agreement Quarterly Milestone Review meetings (M—92)
LDR self-assessments status

300 Waste Acid Treatmient System (WATS) status

Other

Action Items

a.

b.

Provide RL with information regarding 340 Facility Special Case Waste (SCW)
(Action was completed recently via letter provided to RL).

Provide RL with information regarding L.DR assessment (for RL letter to Ecology)

Schedule next meeting



Attachmeﬁt 2

- 300 Area Facility Transition General Topics
Project Managers Meeting
Federal Building/Room 340, Richland, Washington

September 25,2003
3:00 pm - 3:30 pm

Introductions

Previous meeting minutes . .

The May 29, 2003 PMM minutes were approved by RL and FH, and were provided to Ecology
for approval. The July 24, 2003 PMM minutes are circulating for review and comment.

M-92-16 Special Case Waste (SCW) status

D. Rasmussen (FH) reported that there has been no change in the status of the 324, 327 and 340
facilities since the previous PMM. The 340 facility sent a status letter to RL. -

Other topics/discussion

a.

Ecology familiarity visits to the 300 area
All of Ecology’s visits have been completed.
Tri-Party Agreement Quarterly Milestone Review meetings (M-92)

The quarterly meeting was held September 23, 2003, and a copy of the M-92 Series
Milestones presentation is attached to these minutes. (Attachment 4)

LDR self~assessments status

Tony Miskho (FH) provided and LDR storage assessment status for the 314, 300, and
3708 buildings as of September 19, 2003 (Attachment 5). There were no findings in the
assessments, and it was recommended that the 314 and 2708 buildings be deleted from
the LDR reports because they do not have any mixed waste or potential mixed waste.

Mr. Miskho reported that Bob Wilson (Ecology) has an action to review and approve the

~ proposed LDR process that was provided by RL in the LDR PMM.

300 Waste Acid Treatment System (WATS) status
There was no new business to report on WATS.
Other

Rick Bond (Ecology) inquired about tracking the 13 surplus facilities since the new
language developed for the M-94-01 milestone dropped references to the facilities. Mr.
Rasmussen noted that the 13 facilities are referenced in milestone M-94-03, which has a
due date of September 30, 2010.



Action Items

a. Provide RL with information regarding 340 Facility Special Case Waste (SCW)
This action was completed recently via letter provided to RL.

b. Provide RL with information regarding LDR assessment (for RL letter to Ecology)

RL has received the LDR information and will document receipt of the information in a
leiter. This action is closed.

Schedulé next meeting

The next meeting was scheduled for November 13, 2003 at 3:00 pm.



Attachment 3
300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 340
Richland, Washington

September 25, 2003
3:00 p.m. —4:00 p.m.

- ATTENDANCE LIST

Original included in hard copy.
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Facilities for Cesium/Strontium, Sodium,
Un-irradiated Uranium, and Special Case
Waste

Tri-Party Agreement
M-92-00 Series Milestones

September 23, 2003 | . . _ 'Ecology Program Manager — FW Bond
Tri-Party Agreement 7 DOE-RL Program Manager — DT Evans
Quarterly Milestone Review FH Environmental Sponsor — DE Rasmussen
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Milestone M-92-00 Interim Milestones and

Target Dates

Milesione | Description Target Date| Status

M-92-00 ' Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site
cesium and strontium capsules (Cs/Sr), bulk sadium (Na) and sodium-potassium alloy (NaK),

- and- 300 Area Special Case Waste (SCW). _ _

M-92-01 Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/09 On
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule
storage prior to commercial use or treatment and/or repackaging by DOE-TWRS.

M-92-05 " Inclusion of Hanford Site Cs/Sr “treatment and/or repackaging parameteré” in _DOE TWRS Phase 6/30/03 In ORP
1T Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). Review

Mx-92-06- | . Complete commercial disposition and/or acquisition of new facilities, modification of existing 12/31/01 | Complete

To1 facilities, and/or modification of planned facilities necessary for the storage,
treatment/processing, and disposal/disposition of all Hanford Site U.

Complete the disposal/disposition of ~5 mettic tons of U0, source materials located in the 300.
Area Fuels Supply Shutdown Facilities and source material located in-325 and 2718-E and
complete the disposition of ~235 metric tons of uranium biliets located in the 300 Area.

MX-92-06-" | Complete the disposal/disposition of ~135 metric tons of un-irradiated contaminated fuel located 9/30/06 - On

T02 in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area Schedule
Fuel Supply Shutdown (FSS} Facilities, and compiete the disposal/disposition of ~825 metric
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities.

M-92-09 Complete acquisition of new facilities,rmodiﬁcation of existing facilities, and/or modification of
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site 7/30/2009 On
sodium , ' Schedule

M-92-10 - Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Aqreement On
Action Plan Section 11.5. 9/30/2005 | Schedule




Milestone M-92-00 Interlm Mllestones and
‘Target Dates (o)

Complete removal and transfer and initiate storage of Phase III 300 Area SCW and

materials,

Milestone Description Target Date Status
MX-92-11-T01|  Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 | On schedule
M-92-12 Complete acquisition of new facilities, modification of existing facilities, and/or 9/30/06 On schedule
maodification of planned facifities necessary for consolidated storage, prior to disposal
of Hanford Site 300 Area SCW and materials. _
M-92-13 ?;&bsmlt 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00 Complete
M-92-14 _ ) 9/30/02 Complete
Complete removal and transfer, and initiate storage of Phase I 300 Area SCW and
materials. Phase I inventory will consist of at minimum,. one-third the total curie
content of all 300 Area SCW.
M-92-15 Complete removal and transfer, and Initiate storage of Phase IT 300 Area SCW and 9/30/04 Complete
materials. Phase II inventory will consist of, at minimum, half the remaining curie
content of 300 Area SCW. :
M-92-16 9/30/06 On schedule




Program Manager’s Assessment

since last quarterly review

= Environmental - Excellent

~« No negative environmental impacts or issues have arisen out of the storageand/or
handling, packaging, or transportation of the Special Case Waste (SCW) inventory

= Safety - Excellent

« No negative safety impacts or issues have arisen out of the storage and/or
handling, packaging, or transportation of the SCW inventory 4

» Budget - Excellent
» Key milestone M-92 activities are belng completed within budget



Program Manager’s Assessment (conta)

since last quarterly review

= Schedule - Good

= MX-92-06-T02
« No activities are planned for the next 3 months
= M-92-09 and M-92-10

= The draft change request was approved by
Ecology on 7/21/03 which reestablishes interim
milestones M-92-09 and M-92-10 associated
with management and disposition of Hanford
Site radioactive sodium

= MX-92-11-TO1
= Contract was placed to clean residual sodium

from 337B Composite Reactor Component Test
Activity (CRCTA) vessel.

« Cleaning of the sodium storage tank in 3718M

was successfully completed
« M-92-16

=« On schedule. No further Special Case Waste
(SCW) packaging/shipment activities planned at
327 Building until after new River Corridor
Contract is in place. The 340 Facility SCW = o
activities status is being reviewed by RL Control system for cleaning 3718M sodium storage tank

Water column/vent
tank used in

| association with
cleaning 3718M
sodium storage tank
for M-92-11-TO1




Slgnlﬂcant Planned Actions

- next six months

» MX-92-06-T02

» If funded, revise existing Safety AnaIyS|s Report for Packa ?lng (SARP) to allow on-
site shlpment of remaining 825 metric tons of fuel assemblies

n MX-92-11-TO1

.  Complete minor modifications to the 3718M tank to s Tpport the vendor cleaning of
the Composite Reactor Component Test Activity (CRCTA

» Initiate cleaning of the CRCTA vessel (will meet 9/30/04 completion date)
= Finalize plans for disposing of the 337B sodium cold trap
« M-92-16

= On schedule. No further Sﬂec:al Case Waste packaging/shipping activities planned
at 327 Building untll after the new River Corridor Contract is in place.



Project Summary

= M-92-05: To be covered in ORP Milestone Review
= MX-92-06-T02: On schedule

» M-92-09: Change request approved

= M-92-10: Change request approved

e MX-92-11-T0O1l: On schedule

= M-92-12: On schedule. At this time there are no additional facilities identified as
needed to store 300 Area Special Case Waste

. = M-92-15: Complete

w M-92-16: On schedule. No further Special Case Waste activities planned at 327
Building until after the new River Corridor Contract is in place. Special Case Waste (SCW)
removal and shipping is complete for the 324 and 325 Buildings.



Attachment 5

300 Area Facility Transition General Topics
Project Managers Meeting
Federal Building/Room 340, Richland, Washington

September 25, 2003
3:00 pm —3:30'pm

LDR Storage Assessment Status as of Septeniber 18, 2003

o 324 and 327 Buildiﬁgs LDR Storage Assessments have been completed.
» Final assessment report was presented to Ecology in the May 29, 2003
PMM.
. 314, 333, and 3708 Buildings LDR Storage Assessments have been completed.
~»  Final assessment report to be presented to Ecology in the September 25,
2003 PMM.
e The 300 Area General LDR Storage Assessment will be kicked off 3rd quarter CY2003.

‘®=  Scope and ownership are cumrently being determined.through the LDR
PMM.



